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WRAP PROJECT MEETING 
825 Jadwin/Room 540 
Hanford, Washington 

June 29, 2005 

10:45 a.m. to 11:00 a.m. 

Agenda 

I. Approval of May 26, 2005 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH) 

II. Operational Status 

III. Project Specific Issues 
A. Permit Status 
B. APL/HSGS Units 
C. Mobile Assay Unit Status 

IV. General Discussions 

V. Status of Actions 

VI. New Action Items 

VII. Next Project Managers Meeting 



WRAP PROJECT MEETING MINUTES 
Project Managers Meeting 

825 Jadwin/Room 540 
Hanford, Washington 

June 29, 2005 

I. Approval of May 26, 2005 WRAP Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM 
. minutes were approved. 

IL Operational Status (Harlan Boynton FH) 

• Mixed Waste Received (includes inter-facility transfers) 

• 

• 

78.3 M3 376 55-gallon drum equivalents 
Mixed Waste Transferred Onsite 

42.7 M3 
Mixed Waste Shipped Off site 

49.5 M3 

205 55-gallon drum equivalents 

238 55-gallon drum equivalents 

III. Project Specific Issues 
A. Permit Status 

1. Alicia Hamar (Ecology) acknowledged receipt of the proposed path forward for 
obtaining the final status permit for WRAP and CWC that was sent via e-mail 
from Tony Miskho (FH). 

2. Deborah Singleton (Ecology) reiterated her request from last month's PMM for 
the redline strikeout version of the permit containing the OUO language. After a 
discussion clarifying which version to provide, it was agreed to provide Ecology 
the version from August 2004 containing the rad and non-rad language. Ms. 
Singleton noted that a copy was needed for Ecology's library. 

B. APL/HSGS Status 
1. Mike Collins (RL) discussed the subject of the APLs returning to the site with 

Mark French (RL), and there is a possibility the APLs will return. At Mr. Collins' 
suggestion, it was agreed to keep the APL information in the permit. The parties 

agreed to remove the AP Ls as an agenda item, noting that if the AP Ls return to 
the site, the subject would be discussed. 

C. Mobile Assay Unit Status 
1. Mr. Boynton reported that the box mobile assav unit is up and running. Ms. Hyatt 

o..,. ~{f f vjf <c-{d,Y--.-R t , 
stated that the WIPP certificatioD'is complete on the box mobile assay unit. There 
are two corrective actions, and when those are satisfied the box mobile assay unit 
will be certified. 

IV. General Discussions 
A. There were no topics for general discussion. 

V. Status of Actions (report attached) 
A. 897 - Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit 

containing the OUO language. 
B. 1348 - There is a possibility the APLs will return to the site. It was agreed to keep the 

APL information in the permit. The task is closed. 



C. 1349 - Tony Miskho (FH) sent a proposed path forward to Ecology via e-mail. 

VI. New Action Items 
A. There were no new actions. 

VII. Next Project Managers Meeting 
A. The next PMM was scheduled for July 28, 2005. 
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Environmental Request ,nfo~mation System 
Task Status Report 

Group by Facility 
Filtered on: Status = Open; Category= PMM 

Waste Receiving And Processing 
Task ID: 897 Determine needed permit modifications and incorporate into the Settlement Document. Task Lead: Hyatt, Jeannette 

POC: Boynton, Harlan Waste Stabilization and Disposition/Waste Receiving And Processing 
Classification: Open 
Category: PMM 

Due: 
Complete: 

Closed Date: 

Project 
NIA 
NIA 

DOE 
N/A 
NIA 

Agency 
NIA 
NIA 

Description: Determine needed permit modifications and incorporate into the Settlement Document which contains the negotiated agreements to the Permit. 

7/25/2005; 8:25:04 AM 

·Date 

6/29/2005 
5/26/2005 
3/23/2005 

2/23/2005 
1/27/2005 
12/16/2004 
10/28/2004 
9/23/2004 
8/26/2004 
7/29/2004 

5/27/2004 
4/22/2004 
3/18/2004 
1/22/2004 
12/4/2003 
10/30/2003 
10/2/2003 
8/28/2003 
7/24/2003 
6/19/2003 
5/22/2003 

Status 

Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the QUO language. 
Jeanette Hyatt (FH) will provide Ecology with the redline strikeout permit containing the QUO language. 
Joel Williams (FH) will provide Deborah Singleton (Ecology) a copy by email of the ghost letter that was given to Ecology in 
June 2004 staling the start date for the Part B permit will be August 2003. Ecology will schedule a meeting to discuss the 
redline/strikeout version of the permit. 
Ecology will finalize its review of the redline/strikeout version of the permit by February 28. 
Ecology will provide comments from its review of the redline strikeout version of the permit 
Ecology will complete its review of the redline/strikeout Part B by the end of December 2004. 
Ecology is almost finished with its review of the redline/strikeout version of the Part B permit. 
Ecology is to have its review of the redline/strikeout Part B permit completed by the end of 2004. 
Ecology was provided a redline/strikeout Part B permit during a workshop in June 2004. Ecology's review is in progress 
Ecology was provided a redline/strikeout Part B permit during a workshop June 14 2004. Ecology will provide a status of its 
review of the Part B at the _August 2004 PMM 
A workshop will be scheduled to address Ecology acceptance of the proposed public comment text incorporation. 
Remains open pending Ecology acceptance of the proposed public comment text incorporation. 
The 3110104 letter from Ecology in response to the Part A NODs for ewe and WRAP is under review at RL. 
A meeting will be scheduled to discuss a path forward. 
Remains open pending Ecology's review. 
Documents are under review at Ecology. 
Task to remain open until a resolution is reached with Mod E. 
No change in status. 
No change in status. 
Modifications are being formulated. 
Action opened. 



Environmental Request ~nfo~mation System 
Task Status Report 

Group by Facility 
Filtered on: Status = Open; Category= PMM 

Waste Receiving And Processing 
Task ID: 1349 Provide a proposal for a path forward to obtain the final status permit 

Waste Stabilization and Disposition/Waste Receiving And Processing 
Classification: Open 
Category: PMM 

Due: 
Complete: 

Closed Date: 

Project 
N/A 
N/A 

DOE 
N/A 
N/A 

Agency 
N/A 
N/A 

Description: Provide a proposal for a path forward to obtain the final status permit. 

Date Status 

Task Lead: Miskho, Tony 
P0C: Boynton, Harlan 

6/29/2005 Tony Miskho sent a draft proposed path forward to Ecology via e-mail. It is currently under review. 
5/26/2005 Task opened. 

7/25/2005; 8:25:04 AM 
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